
12/1/2016 20161231

STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

CNP325 Pay Period:  12/1/2016Contract: Estimate Number: 0009 to  12/31/2016Estimate Type: Progress Estimate Approved:No

Blevins Enterprises, Inc.Contractor:

Contractor's
Address:

P O Box 98
Hwy 56 -108
Altmont,  TN   37301-0098

Time

Allowed:

Charged:

Elapsed Calendar Days:

Percent Time:

Dates

Let:

Awarded:

Contract Executed:

Work Began:

To Be Completed:

Substantial Work Complete:

Accepted:

Contract Location:

Counties:

Original Contract:

Current Contract:

Amounts

Payment Due:

Material Discrepancy Adjustments:

Amount Due:

Stockpiled Materials:

Total Earnings:

This EstimatePrevious to DateTotal to Date

Days

Days

Days

12/04/2015

12/10/2015

01/06/2016

03/01/2016

%

$0.00

399.0

340.0

340.0

85.21

%Percent Complete($):

%Percent Behind:

BRADLEY, GRUNDY, HAMILTON, MARION, PUTNAM, SEQUATCHIE, WHITE

---

Date Notice to Proceed: 01/27/2016

02/28/2017

$389,690.00

$389,690.00

$347,986.48 $26,656.28$321,330.20

$0.00

$0.00Test Report Payment Adjustments:

$347,986.48 $321,330.20 26,656.28

$347,986.48 $26,656.28$321,330.20

$0.00 $0.00

$0.00 $0.00

$0.00 $0.00

The sweeping and drain cleaning on various Interstate

89.30

20161231

Project(s): 98029-4109-04
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Bid %Project Number Federal Project Number Project Current Amount Project Description

NA100.00 000026,656.2898029-4109-04 00The sweeping and drain cleaning on various Interstate and St

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98029-4109-04 0700 9002 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/FAILURE
TO BEGIN WORK - SWEEPING

98029-4109-04 0700 9003 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/FAILURE
TO BEGIN WORK - DRAIN
CLEANING

98029-4109-04 0700 9004 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $207.50

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED
DAMAGES/NON-CONTINUOUS
OPERATION SWEEPING

98029-4109-04 0700 9005 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $100.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED
DAMAGES/NON-CONTINUOUS
OPERATION DRAIN CLEANING

98029-4109-04 0700 9006 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $415.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED
DAMAGES/SWEEPING
INCOMPLETE X LINEAR MILES

98029-4109-04 0700 9007 DAY Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $100.00

0.000

0.000

$0.00

$0.00

108-07 LIQUIDATED DAMAGES/PER
UNCOMPLETED DRAIN
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

98029-4109-04 0700 9000 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $1,000.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/LANE
CLOSURE >= 25000 ADT

98029-4109-04 0700 9001 HOUR Bid: Unit Price:

This Est:

Total:Total:

This Est:

0.000 $500.00

0.000

0.000

$0.00

$0.00

108-08.04 LIQUIDATED DAMAGES/LANE
CLOSURE < 25000 ADT

98029-4109-04 0700 0010 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

10,000.000 $2.00

0.000

8,505.000

$0.00

$17,010.00

611-07.10 CLEAN DRAIN (TRENCH DRAIN)

98029-4109-04 0700 0020 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

675.000 $25.00

0.000

939.000

$0.00

$23,475.00

611-07.11 CLEAN DRAIN(WITH GRATE)

98029-4109-04 0700 0030 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

250.000 $17.00

0.000

235.000

$0.00

$3,995.00

611-07.12 CLEAN DRAIN(WALL DRAIN)

98029-4109-04 0700 0040 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

6,000.000 $1.00

0.000

17,467.000

$0.00

$17,467.00

611-07.13 PIPE CLEANING (<18IN DIA.)

98029-4109-04 0700 0050 L.F. Bid: Unit Price:

This Est:

Total:Total:

This Est:

1,500.000 $1.00

0.000

1,970.000

$0.00

$1,970.00

611-07.14 PIPE CLEANING (>OR=18IN DIA.)
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STATE OF TENNESSEE

DEPARTMENT OF TRANSPORTATION

Estimate Summary to Contractor Report

Print Date: 01/19/2017

JJ07919

Project Number Total Item Quantity Total AmountCat #
Line

Item # Item Code Units
Primary/
Supplemental Description

136.00 78.0078.00 0.000.0098029-4109-04 0700 0060 EACH Bid: Unit Price:

This Est:

Total:Total:

This Est:

125.000 $200.00

0.000

78.000

$0.00

$15,600.00

712-01.02 LANE CLOSURE

98029-4109-04 0700 0070 LS Bid: Unit Price:

This Est:

Total:Total:

This Est:

1.000 $1.00

0.000

1.000

$0.00

$1.00

717-01 MOBILIZATION

98029-4109-04 0700 0080 L.M. Bid: Unit Price:

This Est:

Total:Total:

This Est:

7,616.000 $41.50

642.320

6,469.120

$26,656.28

$268,468.48

719-01 SWEEPING

V47 - TSMR *END OF REPORT*
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